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CCRNo. 97-0449A Logged Date 412197 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |

Title (description)
BO Validation IMS RbR to DMS/DSS Level 4 Link Additions due to TAM/DID 304

[SSUES.
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or
compliance of release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable

attribute values wuse: ‘unverified” for acceptance and system verification status
‘test’ for verification method(sT); ‘approved’ for L4 status; ‘mission essential’ f
requirement_category; ‘SDPS or segment; ‘functional’ for type (L4s and RDRs].
Revision A: Release changed for S-DSS-10100 & 1030 in Reference Table 11 from

‘A’ to ‘BY Done in CCR # 97-0265A by DSS). In Reference Table IV, removed S-

jon

DSS-03370 an replaced with correct L4 (S-DSS-03770) for the correct link deleti
tabte—enty-
Impact Analysis:
Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis 4/30/97
Signature Date

Office Systems Office Manager (signed) Edward Nicosia 4/30/97

Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman  5/1/97

Signature Date

CM010C96 ECS



